

Pacific Southwest Region
HOLMES & NARVER, Inc.

ENGINEER ARCHITECT

Ken Tase
on job

TO: Chief Project Engineer
FROM: Ass't. Chief of Operations

DATE August 6, 1953

The changes requested 5-1-1238 which will require procurement and construction as discussed by you and Ken Tase have been completed without extending the completion date of December 31, 1953.

R

- (1) Approved drawings remain in the Project Manager's hands on October 1, 1953, so that construction can start on that date.
- (2) Information regarding electrical and electrical equipment is furnished in drawings, 7, 1953, so that procurement can proceed.
- (3) Drawings for concrete, steel, and other fabricated items are being furnished by August 1, 1953, so that procurement can proceed.

Should anyone of the above conditions be delayed, the amount of delay will be reflected by a like delay in completion of the building.

[Signature]
Ken Tase

WCC:bb

cc: Manager, General Investigations
Operations (2)
Project Manager (2)
Chief of Procurement

[Faint routing stamp]
RECEIVED
OPERATIONS
AUG 11 1953