

SECURITY INFORMATION

Reproduced from the holding of the National Archives

HOLMES & NAARVE

RESTRICTED

TO: WASHINGTON OFFICE

FROM: C. D. EAST

RE: REVIEW OF CURRENT COST ESTIMATE - CHARLIE CAMP

DATE: June 22, 1953

Our latest review of Current Cost Estimates for the Charlie Camp, as reflected on DC 1049-1, shows that we do not have estimates on the following:

1. Personnel Pier
2. Channel Clearance (C-61)
3. LPT Landing Ramp (C-62)
4. Auto Repair and Welding Shop (C-1)
5. Electric, Reefer, and Plumbing Shop (C-2)
6. Carpenter Shop (C-3)
7. Movie (C-19)
8. Dispatcher Tent (C-4)
9. Latrines (C-50)
10. Warehouses (C-55 and C-56)
11. Timekeeper Shed (C-59)

THIS COPY AVAILABLE

In view of the fact that present planning indicates that the Charlie Camp will be increased to accommodate a total of 400 men in accordance with our Preliminary Estimate for this expansion dated June 2, 1953, it is very important that we have assembled, as quickly as possible, all of the Current Cost Estimates on the original 200 man camp as shown on the above-referenced drawing.

Will you please advise the status of these Current Estimates; also, if any of the facilities have been deleted from Jobsite's original planning, will you also indicate those items deleted.

Clk:mck

- cc: Project Manager C/S  
 Contract Administrator  
 Chief of Operations  
 Chief Project Engineer  
 Controller W/  
 Chief Estimator  
 Central Files (2)  
 Jobsite Files (2)

*[Handwritten notes and signatures]*

REVIEWED BY: [Signature]  
 DATE: [Date]

APPROVED BY: [Signature]  
 DATE: [Date]

DEPARTMENT OF ENERGY DECLASSIFICATION REVIEW	
SINGLE REVIEW AUTHORIZED BY <i>[Signature]</i>	DETERMINATION CLASSIFIED BY DATE
REVIEWER (ADD) NAME: <i>[Signature]</i>	DATE: <i>[Date]</i>
DATE: <i>[Date]</i>	

*[Handwritten notes]*

REVIEWED BY: [Signature]  
 DATE: [Date]

SECURITY INFORMATION

RESTRICTED