Reproduced from the holdings of the National Archives

BIKINI, JUNE 22 - 27, 1953

TRIANGULATION PARTY:

Bravo - ^Victor triangulation until word comes concerning Sites Love and Jig. <u>If</u> Site Love and Jig are approved have construction go ahead on these two towers. Triangulation can continue on Bravo - Victor until construction is complete on Love and Jig. When Love and Jig towers are complete start immediately on triangulation in that area. <u>If</u> the Love-Jig set-up is disapproved, continue on the Bravo-Victor triangulation.

PARTY #1:

Traverse-Triangulation tie at Stations Charlie and Fox. Site Fox camp layout. Barge observation. Site George topography. Site Fox test-hole. Sand spit locations.

PARTY #2:

Traverse-triangulation tie at Site Nan, Uncle, Oboe, Yoke and How. While at How, locate test holes. <u>If</u> word is received that precise chaining is required from Station South on ^Site Jig to Station South How on Site How, turn to on that job immediately.

PARTY #3:

Continue on Site Nan topography to completion.

NOTE: If Party #2 finishes its assignments before the end of the week, they should go to the Site Fox camp and assist in completing requirements in that area.

AF OPY AVAILABLE

