

TENTATIVE SCHEDULE FOR  
PREPARATION OF ENVIRONMENTAL STATEMENTS  
FOR CLEANUP AND REHABILITATION OF  
ENIWETOK

Date

- 1 February 73 - DNA Contractor Starts Work
- 1 May 73 - Circulate proposed DEIS to DOD, DOI and AEC for review
- 10 May 73 - Joint Conference DNA/DOD/DOI/AEC to Review and Comment on Draft and Resolve Differences
- 1 June 73 \* - File DEIS with Council on Environmental Quality. Make DEIS available to Public. Solicit Views of Other Federal, State and Local Agencies.
- 15 June 73 \* - Brief Eniwetok Council, Hold Public Hearings in Ujelang and/or Majuro on Cleanup and Rehabilitation Plan.
- 1 August 73 \* - Receive Comments on DEIS from CEQ, Public and Other Agencies. Review Validity, Work Up Resolution and Method of Handling.
- 15 August 73\*\* - Conference DNA/DOD/DOI/AEC to Resolve Comments and Method of Handling.
- 30 August 73\*\* - Brief Eniwetok Council on Comments and Methods of Resolution.
- 30 August 73\*\* - Circulate Draft of Final EIS to DOD, DOI, AEC and TTPI for review.
- 15 September 73\*\* - File Final EIS with CEQ and Make Available to Public.
- 15 October 73\*\* - Decision on Execution of Cleanup and Rehabilitation Plan.

NOTES: \* Decision to publish will involve due consideration for the status of the AEC Radiological data review.

\*\* Dates are dependent on AEC Radiological Survey Report.

01905

5005390  
2/16/73 N

2257