635 71

Ref: J - 16083



February 1953

The same

400956

TENTATIVE EXPERIMENTAL OUTLINE OPERATION CASTLE

William E. Ogle

This down confidence of the co

This outline is intended only to furnish a first basis for planning by those groups who require an over-all estimate of the job to be done in order to make judgments of their own jobs. Thus, this is a "first draft" of the experimental plan. Rather large changes are to be expected in this plan as further investigations of the problems are made. The Livermore and DOD portions of this program are based on what is, at this stage of the game, little more than rumor.

Operation Castle is presently conceived to consist of six detonations, as follows:

Shot	Model	Site	Tentative Dates	Remarks
1		Elugelab *	15 Feb 54	Ground
2		Eninman	22 Feb 54	Ground
3	,	Bikini Atoll	1 Mar 54	Barge or Ground
4		Bikini Atoll	11 Mar 54	Barge
5	1	Bikini Atoll	21 Mar 54	Barge
6		Eberiru	28 Mar 54	Ground

There is still some doubt that Elugelab will be radioactively safe for work on Castle. A survey is presently being made to establish this point. If Elugelab is not usable, it will be necessary to move on down the reef

toward kigili.

i

DEPARTMENT OF ENERGY

1ST REVIEWER-DATE
AUTHORITY: CACC GADC P
NAME: L. M.
2ND REVIEWER
AUTHORITY
NAME
NAME: C. M.
2ND REVIEWER
AUTHORITY
NAME

SIFICATION REVIEWS (NS)|
CLASSIFICATION
C. CATION CANCELLED
C. C

Pages

DD 64800

n. E. Bradburg

---- CHIVETEN PARTIES

5005896



Tentative Expt'l Outline, Opn Castle, 2/4/53 - p. 2

The experimental program is to be initially planned by three agencies, the Los Alamos Scientific Laboratory, the University of California Radiation Laboratory (Livermore), and the Department of Defense. The work laid out by those three agencies is to be carried out by three Task Units of Task Group 7.1: TU-1 (LASL work), TU-12 (Livermore), and TU-13 (DOD). Because of the experimental cross talk between organizations. it will occasionally occur that Livermore people are found listed in TU-1, and vice versa.

TASK UNIT 13 (DOD)

Few details are in hand on the DOD program. It is understood, however, that these programs will fall in the following general categories.

PROGRAM 1 - BLAST MEASUREMENTS

Essentially a repeat of the Ivy measurements, but with the addition of precursor photography. Would stress measurements over water and in inhomogeneous air.

PROGRAM 2 - NUCLEAR RADIATION STUDIES

Would cover the same ground &s Programs 4 and 5 on Ivy, with the addition of studies on neutron and gamma-ray shielding. Would presumably stress fall-out studies.

PROGRAM 3 - STRUCTURES AND CRATERS

Would measure crater sizes and shapes, and study reaction of existing structures to blast wave.

PROGRAM 4 - BIOMEDICAL STUDIES

Mainly neutron dosimetry with mice.

PROGRAM 6 - SERVICE EQUIPMENT AND TECHNIQUES

IBDA work, effects of blast and thermal radiation on manned aircraft, electromagnetic effects, and tests of decontamination methods.

PROGRAM 7 - LONG RANGE DETECTION

Essentially a repeat of Ivy measurements.

PROGRAM 8 - THERMAL RADIATION

A study of the obscuration effects of dust, etc., on surface shots.

-2-



Tentative Expt'l Outline, Opn Castle, 2/4/53 - p. 3

PROGRAM 9 - SUPPORTING MEASUREMENTS

Technical photography, timing signals, and meteorological documentation.

From the above program it is clear that there is some overlap between the measurements proposed by the DOD and those proposed by LESL (see below). Further discussion should reduce this overlap.

TASK UNIT 1 (LASL)

The work of TU-1 (LASL, Lee Asmodt) may be briefly outlined as follows.

PROGRAM 11 - RADIOCHEMISTRY - R. Spence

Project 11.1 - Analysis for Fission and Fusion Energy Yields (G. Cowan). require chemistry laboratory and counting room on Parry.

Project 11.2 - Sample Collection (H. Plank). All shots. Planes to be based on Eniwetok Island for entire operation. Will probably require sample collectors on the ground also.

PROGRAM 12 - RE.CTION HISTORY - B. Watt

Project 12.1 - Reaction History (Sterling Colgate).

Will use Krause's recording station on Bogon, and will require vacuum pipes from bomb to station. May also require second recording station on reef close to ocean side. Shield close to necessary. Will also require recording station close to Acmoen or Romurikku. May require collimator at that station.

> Project 12.2 - Telemetered Time Interval (project leader to be named by Watt). Experiment consists of detecting and telemetering, means not yet decided upon, the time interval between reactions. Will require recording space on Parry and Enyu (probably in control building there). May require buoy or raft as detector station on barge shots.

PROGRAM 13 - PHOTOGRAPHY - G. Felt

Project 13.1 - Ball of Fire Photography (R. Grier). Will use present installations on Parry and Engebi. Requires construction of two towers, one on Bikini and one on Enyu Islands. 3536 May in addition use Felt's station on Bogallua.

5005898



Tentative Expt'l Outline, Opn Castle, 2/4/53 - p. 4

Project 13.2 - Cloud Photography (H. Grier). All shots. At least two airplanes (C-54 or B-36) required. Will use photo stations of 3.1 in addition.

Project 13.3 - Monochromatic Photography - GR Slits, etc. (H. Grier). Will use same stations as 3.1, above. This project is a collection of the small, multifarious photographic experiments required to increase our knowledge of the phenomene taking place and, therefore, to develop the ability to take the proper la of pictures. It is expected that the details of this project will not be set for many months yet, but this will cause no trouble since the same stations are used as for 3.1, above.

Project 13.4 - High-speed Photography (G. Felt). Both Bowens and high-speed frame cameras will be used Experiment will probably requ new photo stations on Cochiti or San Ildefonso, and on Aomoen or Romurikin.

Project 13.5 - Time Interval Measurement with Bowens (G. Felt). Bowens to be used on photo tower on Enyu to

measure time interval.

DOE

PROGRAM 14 - EXTERNAL NEUTRON MEASUREMENTS - C. COWAN

An attempt will be made to improve the Ivy techniques to allow a good measurement of the total neutron flux external to the bomb, and to allow a measurement of the spectrum of those neutrons.

Project 14.1 - Threshold Detectors (W. Biggers). This project will probably require much more massive stations than those used at Ivy.

Project 14.2 - Nuclear Emulsion Plates (D. Phillips). Some three stations to be used.

PROGRAM 15 - ALPHA MEASUREMENT - N. H. Smith

This program concerns itself mainly with means of measuring alpha which allow for remote recording.

Project 15.1 - Teller Alpha (project leader to be designated by If done, this experiment could use the various photo towers as receiving stations. However, the decision to do the experiment must swait results of Upshot.

Project 15.2 - Alpha by Electromagnetic Signals (project leader to be designated by N. Smith). require recording station on Parry, and close to timing station on Enyu. Again, decision to do experiment must await results of Upshot. 3534

SECTION

On this true?

1 .



Project 15.3 - Telemetered Alpha (project leader to be designed by N. Smith). This project will require

Tentative Expt 1 Outline, Opn Castle, 2/4/53 - p. 5

	Project 13.5 - Telemetered Alpha (project leader to be desig-
	nated by W. Smith).
	a buoy or raft ~ 500 yds from the bomb, and some four conductors from
	there to the timing cable.
	PROGRAM 16 - GAMMAS AND RESIDUAL CONTAMINATION (Agency not yet
	chosen) - B. Watt?
	Project 16.1 - Gamma Intensity at Late Times.
*	This measurement is intended to give the total number of neutrons captured
	in air (by observation of capture gammas; and the total number of fissions
.*	(by observation of fission fragment gammas). Approximately three stations
**	required, possibly on Bogon and Teiteiripucchi.
	Project 16.2 - Film Badge Total Dose. It is not yet clear that
•	this is a desirable measurement, and it is included only for the sake of
	completeness.
	TRACTION OF THE PARTITION (D. D. D
	PROGRAM 18 - THERMAL RADIATION (Program Director not yet designated)
	Project 18.1 - Time Interval between heactions (H. Stewart).
· · ·	As on Ivy, the time interval will
i.	be measured by observation of the Teller light, using photomultipliers
	as detectors.
	Project 18.2 - Power vs Time (H. Stewart).
	The various photo towers can be used as receiving stations
	for this project.
	Project 18.3 - Spectroscopy (H. Stewart). The extent of this
	project will not be decided for some time. Will require platform on each
	photo tower and station on Engebi.
	Project 18.4 - Air Transmission and Resolution (H. Stewart).
-	An attempt will be made to properly
	specify the transmission conditions necessary for effective photography.
	These parameters will then be measured at the time of the shot in order
• ••	to insure good ball-of-fire, etc., pictures.
	TASK UNIT 12 (LIVERMORE - Arthur J. Hudgins)
	The programs listed under this task unit are quite tentative (as is
	this whole paper). They were outlined during discussions with A. Hudgins. It is expected that a much fuller outline will be available in a few weeks.
	It is expected that a much lutter outline will be available in a lew weeks.
	PROGRAM 21 - RADIOCHEMISTRY (Unknown)
	· · · · · · · · · · · · · · · · · · ·
	Analysis for fission and fusion energy yields. Will use samples collected by Project 11.2 on those shots. No field facilities required. 3538
•	Will use samples collected by Project 11.2 on
.	those shots. No field facilities required.
	n 230
500590	S J
000010	-5-



Tentative Expt! Outline, Opn Castle, 2/4/53 - p. 6

PROGRAM 2	22	-	REACTION	HISTORY ((Unknown)
-----------	----	---	----------	-----------	-----------

Measurements similar to those of 12.1.	-106
Measurements similar to those of 12.1, Will try to study details of compression and	
burn on above two devices. Will require recording stations on Bigiren	
or Airukiraru and on Aomon or Bijiiri. Vacuum pipe systems are neces-	
sary, probably in both places.	

PROGRAM 25 - PHOTOGRAPHY

Project 25.1 - Ball of Fire Photography (H. Grier). Same as 13.1 Can use towers on Enys, Bikini, and Parry, but may require use of coral head at Eniwetok.

Project 23.4 - High-speed Photography (Unknown). Similar purposes to 13.4, Will probably require recording stations on Eniirikku and Bokonaarappu.

In conclusion, it must again be emphasized that this whole program is very tentative, and can be expected to change seriously in the coming months.

Original Signed by WILLIAM E. OGLE


William E. Ogle

WEO: d.jw

DISTRIBUTION:

Cpy 1 of 12/A - A. C. Graves
Cpy 2 of 12/A - H. E. Bradbury
Cpy 3 of 12/A - J. C. Mark
Cpy 4 of 12/A - P. W. Clarkson
Cpy 5 of 12/A - H. York
Cpy 6 of 12/A - A. Kelly
Cpy 7 of 12/A - R. Campbell
Cpy 8 of 12/A - D. Curry
Cpy 9 of 12/A - P. Hooper
Cpy 10 of 12/A - W. E. Ogle
Cpy 11 of 12/A - JDO Seq

Cpy 12 of 12/A - LASL MR



3539