



402196
PRIVACY ACT MATERIAL REMOVED

GLOBAL ASSOCIATES

R

REPOSITORY DOE/PASO
 COLLECTION DOE/INV
 BOX No. 1228, "ERDA #3"
BIO-MED Dr. CONARD
 FOLDER 01 THRU 12/1971

MEMO TO THE FILE:

SUBJECT: AEC MEETING NOV. 3, 1971

The following listed items were discussed for tentative action for the forth coming AEC Bio-Medical Survey to be held during March, 1972.

1. On or about 1 March 1972 move the following Patients from Kwajalein to Honolulu.

Action - Granich / T.T. Office, Travel Orders to be furnished by AEC Honolulu.

2. Have from Truk be on Ebeye prior to the 5th of March 1972 for examination.
3. Scott, Clareus, Makar arrive Kwajalein between March 1-3, 1972 to set up Ebeye. Action - Granich
4. Ernie Libby from Siapain and Sebio Shoneiber from Majuro to arrive Kwajalein prior to 5 March, 1972. Action - Granich - Trust Territory Kwajalein.
5. Drs Conard, Robbins, Knudsen, Meyer, to arrive Kwajalein on MAC 5 March or Continental 5 March, 1972. Action - Granich
6. Nelson and 4 patients to arrive Kwajalein on Mar 5, 1972. Action AEC Hono- Trust Territory, Kwajalein - Granich
7. Do examinations on Mar 6-7-8-9, 1972
8. Move Medical Equipment from Ebeye to Kwajalein. Start loading T.T. Vessel March 9-10, 1972 Action Granich-Scott.
9. Vessel Departs Kwajalein for Rongelap March 11, 1972 arrive March 13, 1972. Examination to be held at Rongelap thru 18 March, 1972. Load and Depart Rongelap March 19th, 1972 for Utirik, examinations at Utirik thru 23 March 1972. Load and depart for Majuro to complete survey.
10. Trust Territory at Majuro to load Medical boxes and equipment send to Kwajalein for air shipment to Brook Haven, Boxes will be marked Kwaj stay - or Shipment to Brook Haven. AEC Honolulu to inform Granich. Shipping Address at Honolulu

KWAJALEIN OFFICE
APO San Francisco 96555

5051939

Attachment #1

PRIVACY ACT MATERIAL REMOVED

11. Chain Link Fence for Trailers at Ebeye. AEC Honolulu to procure material . Public Works Ebeye to install.
12. Shortage of outlet in lab of Trailer at Ebeye. Action ^{STREENAN} ~~Clareus-Granich~~
13. Fittings for Gas fired toilets. Action AEC Homo - ^{CLAREUS} ~~Clareus~~- Granich
14. Send MAC Schedule to Conard and Streenan. Action-Granich
15. Wind break for entrance doors, Kwajalein will furnish material Public works Ebeye install
16. Keys for Tractor at Rongelap. Action- AEC
17. Air Mattresses. Action AEC Honolulu.
- 100 x18. Folding Tables and Chairs. Action AEC Hono.
19. Tape Recorder. Action AEC Hono.
- 200 x20. 2 ea 2½ KW Generators. Action - AEC Hono.
21. 12 ea. Artic Boys for Fresh Water. Action. Granich
22. Check with Scott Packing Material required to Pack Medical Kits. Action- Granich
23. Boat and Outboard engine overhaul to be determined by AEC Honolulu.
24. Disposal of Air Sampling Machine. Action Streenan.
- x25. Jeep Bateriaes 2 ea . Action AEC-Hono.
26. The following items listed are action items for Granich at Kwajalein.
 1. Loan Basis
 - a. 1 ea. movie projector w/ spare parts.
 - b. 3 ea. movie films
 - c. 13 ea mattress covers
 - d. 26 ea. sheets
 - e. 13 ea. pillow cases
 - f. 3 ea. 12 volt batteries (72 amp hr. ea.)
 - g. 2 ea. 12 volt batteries (Auto type)
 2.
 - a. 1 case Granich special (Toilet Paper)
 - b. 7 BBL Diesel Fuel
 - c. 1 BBL Lube Oil 30
 - d. 3 BBL gasoline
 - e. 1000ea, paper plates
 - f. 1000 ea. cups.

5051940

- g. 2 pts acetone
- h. 1 case 100 watt bulbs
- i. 1 case 150 watt bulbs
- j. 6 ea. 6 watt bulbs
- k. 4 ea. Roll Green Tape (Seal trailers Rongelap)



Frank J. Granich
Project Coordinator

5051941