

BROOKHAVEN NATIONAL LABORATO...

ASSOCIATED UNIVERSITIES, INC.

Upton, Long Island, New York 11973

(516) 282 \ FTS 666

402821

Safety & Environmental Protection Division

May 5, 1982

Mr. Harry Brown U.S. Department of Energy Pacific Area Support Office P.O. Box 29939 Honolulu, Hawaii 69820

Dear Harry:

Bill Adams and I have discussed the Marshall Islands field trip requirements of both sick call and whole-body counting during July 1982. The radiological monitoring team is planning to leave Kwajalein on July 6 and proceed to Rongelap Atoll, then Kili Island and finally to Majuro Atoll. We intend to invite all Rongelap Atoll and former Bikini Atoll residents to participate in the program. We also plan to invite persons who have resided only at Kili Island or Majuro Atoll to participate as a baseline comparison population for our whole-body counting and bioassay programs.

I have indicated the radiological monitoring team members on the enclosed trip plan. Bill Adams has indicated to me that he will forward the sick call requirements. Again we call upon the excellent support of yourself, Reynold DeBrum and the people of U.S. Oceanography.

If you have any questions about the enclosed tentative trip plan, please do not hesitate to contact me. Best regards.

Sincerely,

Edward T Lessard

Edward T. Lessard

ETL/1h

Enclosure

cc: B. Adams

- A. Hull
- T. McCraw
- C. Meinhold
- W. Stanley
- J. Watt

IV. Field Team Work Plan 1982

DATE	PERSONS	DESCRIPTION	SUPPORT REQUESTED FROM PASO-H&N
May 5		Complete trip plan coordination with Bill Adams	No ne
May 27		Complete preparations for shipment to KW	None
May 28		Ship the support electronics, misc. supplies and bioassay containers	H&N personnel to trans- fer to KW in care of J. Watt (JW), please schedule to arrive KW no later than July 1
July 2		Load WBC trailer and and stored computers onto Liktanur plus load materials shipped from BNL S&EP	JW to coordinate BNL S&EP and BNL Medical requirements
July 3,4,5		WBC system startup and calibration, meet with DOE rep. to outline work schedule	H. Brown (HB) and R. DeBrum (RD) to meet with field team
July 6-10		Complete objectives at RO	HB and RD
July 10-15		Complete objectives at	HB and RD
July 15-19		Complete objectives at MA	HB and RD
July 20		Off load BNL S&EP equipment from Liktanur and forward to BNL, secure WBC trailer at KW	JW to coordinate acti- vities at KW, H&N per- sonnel to coordinate transport of BNL S&EP equipment through HO, thank you

July 1982 Trip Plan for the Marshall Islands Radiological Safety Program

I. Trip Objectives

The objectives are to conduct whole-body counting (WBC) and to collect urine and fecal samples for future analyses from former Bikini Atoll residents, from current Rongelap Atoll residents and from a baseline comparison group who have resided only at Majuro Atoll or Kili Island. All persons from these places, age five and older, shall be invited to participate in the programs. Secondary objectives are to provide historic whole-body counting results and urine bioassay results to the Rongalapese and former Bikinians and to repair the Rongelap Island wind generator.

II. Radiological Monitoring Field Team

The following individuals from the Safety and Environmental Protection Division (S&EP) will participate in the field trip:

NAME		BNL ID#	SOCIAL SECURITY #
:		14255	
2)	15075	•
8		R5010	
			PRIVACY ACT MATERIAL REMOVED

III. Field Team Travel Plan 1982

DATE	PERSONS	D	ESCRIPT	ION (1)	SUPPORT REQUESTED FROM PASO-H&N
June 27		NY to	LV on	UA 77	None
July 1	:	KN to	HO on	UA 203, 35	Hotel Rms. July 1,2 HO
July 1		LV to	HO on	UA 555, 35	Hotel Rms. July 1,2 HO
July 3	ξ :	HO to	KW on (CO 617	Access clearance for KW plus rooms for July 3, 4,5
July 6	₹ 1	KW to	RO to	KI to MA	Ship arrangements with U.S. Oceanography
July 19	1	MA to	HO on	CO 618	Hotel Rms. for July 20
July 21	1	HO to	NY on	UA 2	None
July 21	Ī	HO to	KN on	UA 182, 610	None

⁽¹⁾ LV=Las Vegas; KW=Kwajalein; HO=Honolulu; KN=Knoxville; RO=Rongelap; NY=New York; KI=Kili; MA=Majuro; UA=United Airlines; CO=Continental Airlines.

