

R

FEB 15 '73 3326

PRIORITY
PT-02792

PTTUZYUW RUMJSLC00443 0462050-UUUU--RUHHABA,
00000000

NR 142250Z FEB 73

FM USAEC/FRANK CLUFF/ENIWETCK MI

TO USAEC/ROSER BAY/LAS VEGAS NV

INFO PBERHHKUSAEC/O DEAL/DOS/GERMANTOWN MD

FM AAAA/USAEC/DNA CAPT GAY/GERMANTOWN MD

FM BAR/UNIV OF CALIF/WALTER BERVIK/LIVERMORE CA

RUMHABA/USAEC/PASO/W B HILLS/HONOLULU HI

BT

UNCLAS

PHASE-IV STATUS REPORT NO 2?
SURVEY STATUS AND ACTIVITIES REPORT,
FEB 8 & 9, 1973.

FEB. 8 - COMPLETED SAMPLING OF 46 SOIL PITS ON
YVONNE, NO PERSONNEL CONTAMINATION PROBLEMS.

STARTED DECONTAMINATION OF EQUIPMENT AND BROUGHT
ONE PICKUP AND CONSIDERABLE GEAR BACK TO FRED.

FEB 9 - COMPLETED FILLING OF 40 SOIL PITS, 6
LEFT UNFILLED DUE TO BREAKDOWN OF BACKHOE. ALL
ANTI-C'S AND WASTE MATERIAL BURIED IN SOIL PIT AND
BEGINNING ON YVONNE COMPLETE. ALL MARKED LOCATION

PAGE 2 RUMJSLC 0018 UNCLAS
EQUIPMENT RETURNED TO FRED.

SUBJECT FILE

SAMPLE COUNTING DISCONTINUED DUE TO FILLING OF
SOIL PITS. NO FURTHER SAMPLES TO BE COLLECTED. ALL
SAMPLES SCREENED WITH FIDLER INSTRUMENT TO PREVENT
ANY UNEXPECTED HIGH LEVEL CONTAMINATION FROM ENTRY
INTO LABORATORIES AT HOME.

PACKING OF EQUIPMENT AND INVENTORY COMMENCING.
STORAGE OF SOME AEC EQUIPMENT TO BE IN BLDG 77 ON FRED.

BT
#0443

NNNN#

BEST COPY AVAILABLE

FEB 15 1973

Action Info File

A	I	ROUTING
/		DIRECTOR <i>W.B. 4/16</i>
		ADM. ENGR. <i>1/1</i>
		PROJ. ENGR.
		SECRETARY
SEND COPY TO: <i>Pz/15</i>		
		NV
		H&N
		J.A.
		Other

2

REPOSITORY DOE/PASO

COLLECTION DOE/NV

BOX No. 1234

FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72-4/76