

PRIORITY

R

63

PRIORITY FEB -9 '73 183

PT-00074

PTTUZYUW RHANEAA0047 0400021-UUUU--RUHFA

ZNR UUUUU

P 090016Z FEB 73

FM ROGER KAY AHO USAEC LAS VEGAS NEV

TO ZEN/EY3/CAPT W W GAY DMA USAEC GERMANTOWN MD

ZEN/J DEAL LOS USAEC GERMANTOWN MD

ZEN/BY3/E HELD DIR REGULATORY USAEC GERMANTOWN MD

ZEN/BW3/WALTER NERVIK LLL LIVERMORE CALIF

RUHABA/W 8 HILLS PASO USAEC HONOLULU HI

RUUSLC/REP USAEC ENIWETOK MI

AE

BT

OPR				
CC	DO	IG	XP	IN
DP	AC	DE	DC	DA
SG	IG	JA	HC	OI
CP4	CSP	DOL		BOC
SUPERVISORY UNITS				
INFO				

36 8.5 3 2

UNCLAS THE FOLLOWING REPORT WAS RECEIVED VIA ATS-1 SATELLITE ON FEBRUARY 7, 1973 FROM T MCCRAW AND IS FORWARDED FOR YOUR INFORMATION. SUBJECT: PHASE 4 SURVEY STATUS REPORT #1 ACTIVITIES OF 6 FEBRUARY 1973 SOIL GROUP FINISHED DIGGING 17 PITS TODAY MAKING A TOTAL OF 25 DUG TO DATE. CURRENT NUMBER OF PLACES TO BE SAMPLED IS 40. TODAY WAS THE FIRST DAY OF SOIL SAMPLING IN THESE PITS. PROFILE SAMPLES WERE OBTAINED FROM 12 PITS. LEVEL OF ALPHA RADIATION OF A FEW 100 COUNTS PER MINUTE HAVE BEEN SEEN BELOW THE SURFACE IN SEVERAL PITS. THERE HAVE BEEN NO PROBLEMS TO DATE WITH CONTAMINATION OF SAMPLING TEAM EFFORTS.

*PAGE 2 RHANEAA0047 UNCLAS BACKHOE EQUIPMENT FUNCTIONED WITHOUT FAILURE TODAY. WE EXPECT TO FINISH DIGGING SOIL PITS BY 8 FEBRUARY. FEB 9 1973

BT #0047

NNNN#

SUBJECT FILE

BEST COPY AVAILABLE

REPOSITORY DOE/PASO
 COLLECTION DOE/NV
 BOX No. 1234
 FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72-4/76

Action Info File

A	I	ROUTING
<input checked="" type="checkbox"/>		DIRECTOR <i>WHR</i>
		ADM. ENGR. <i>WHR</i>
		PROJ. ENGR.
		SECRETARY
		<i>maclan R2/9</i>
SEND COPY TO:		
NV		
H&N		
J.A.		
Other		