

**PRIORITY**

PRIORITY  
 PT-00057  
 PTTUZYUW RUWJSLC0859 0302358-UUUU--RUHABA.  
 ZNR UUUUU  
 P 302330Z JAN 73 **JAN 31 '73 0112**  
 FM USAEC/TOMMY MCCRAE/ENEWETOK MI  
 TO PHWNEAA/M E GATES/LAS VEGAS NEV  
 INFO RHEGAAA/USAEC/D.A CAPT GAY/GERMANTOWN MD  
 RHEGAAA/USAEC/J DEAL/DOS/GERMANTOWN MD  
 RHEGAAA/USAEC/E HELD/DIR REGULATORY/GERMANTOWN MD  
 RHEPEAR/UNIV OF CALIF/ALTER NERVIK/LIVERMORE CA  
 RUHABA/USAEC/PASO/W B HILLS/HONOLULU HI

OPR				
CC	DO	IG	XP	IN
DP	AC	DE	DC	DA
SG	IG	JA	HC	OI
CSH	CSP	DOL		DOC
BASE/TERRIT UNIT				
OPR		INFO		
8.5				

R

BT  
 UNCLAS  
 PHASE III SURVEY STATUS REPORT NO. 15.  
 ACTIVITIES OF JAN 29 1973.

**BEST COPY AVAILABLE**

ON JAN. 29 SOILS GROUP FINISHED SAMPLING  
 ON IRENE AND ON SOUTH END YVONNE. WALT REMAINS  
 TO BE DONE.

SOILS GROUP PLANNING SAMPLING PROGRAM FOR NORTH  
 END YVONNE. ARRANGEMENTS MADE TO OBTAIN ADDITIONAL  
 ALPHA INSTRUMENTS, ANTI-C CLOTHING, AND CONTAINERS  
 FOR YVONNE SAMPLES. FACILITIES FOR DECON AND SUT  
 CONTROLL UNDER CONSIDERATION. PLAN IS TO USE A MINIMUM

PAGE 2 RUWJSLC 0167 UNCLAS  
 NUMBER OF EXPERIENCED PEOPLE. EXPECT TO DEVELOP AND  
 PRACTICE DUST CONTROLL, BACKHOE, PIT SAMPLING,  
 SOIL PACKAGING, AND DECON OPERATIONS DURING COMMING  
 WEEK.

JAN 31 1973

BIOTA GROUP DEPARTED THIS DATE.  
 END OF PHASE III REPORT NO. 15.

BT  
 #0859  
 NNN#

**SUBJECT FILE**

Action     Info     File

A	I	ROUTING
<input checked="" type="checkbox"/>		DIRECTOR <i>2450/131</i>
	<input checked="" type="checkbox"/>	ADM. ENGR.
		PROJ. ENGR.
		SECRETARY
SEND COPY TO:		
NV	<input checked="" type="checkbox"/>	<i>Miller</i>
H&N		
J.A.		
Other	<input checked="" type="checkbox"/>	<i>Walt</i>

REPOSITORY DOE/PASO  
 COLLECTION DOE/NV  
 BOX No. 1234  
 FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72-11/76

*g*  
*1/31*