

**PRIORITY**

PRIORITY  
 PT-01104  
 PTUZYUW RUWJSLC0218 0690730-UUUU--RUHHABA.  
 ZNR UUUUU  
 P 062100Z JAN 73  
 FM USAEC/WALTER NERVIK/ENIWETOK M1  
 TO RHWNEAA/USAEC/NV00/ E GATES/LAS VEGAS NV  
 INFO RHEGAAA/USAEC/DOS/T MCCRAW/GERMANTOWN MD  
 RHWNEAR/UNIV OF CALIF/LLL/W NERVIK/LIVERMORE CA  
 RHEGAAA/USAEC/DIR OF STNDS/E HELD/BETHESA MD  
 RUHHABA/USAEC/PASO/W HILLS/HONOLULU HI  
 BT

JAN 9 '73 1445

OPR				
CC	DO	IG	XP	IN
DP	AC	DE	DC	DA
SG	IG	JA	HC	CI
CSH	CSP	DOJ		DOC
BASE/TELETYPE UNITS				
MD	OPR			INFO
65				
34 21 2				

UNCLAS  
 ENIWETOK SURVEY PHASE III STATUS REPORT NO 3  
 ON JAN 7 SOIL SAMPLING GROUP FINISHED SAMPLING  
 WILMA. LCU OFFLOADED BACKHOE ON DAVID AND FOUR  
 WHEEL DRIVE VEHICLE ON ELMER, YVONNE, AND URSULA.  
 LCU THEN PROCEEDED TO IRENE FOR OVERNIGHT STAY WITH  
 SOIL GROUP ARRIVING FROM WILMA. SECOND SOIL SAMPLING  
 GROUP COMPLETED HALF OF DEEP PROFILE SAMPLES ON  
 DAVID USING BACKHOE.

JAN 9 1973

BIOTA GROUP CONTINUED SAMPLING ISLANDS REX  
 THROUGH VAN IN EAST PORTION OF ATCLL, INCLUDING  
 REPLACING SAMPLES LOST IN DRYING OVEN FIRE.

PAGE 2 RUWJSLC 0028 UNCLAS  
 SECOND FIRE OCCURED IN EARLY MORNING OF JAN 7.  
 REPLACEMENT OVEN BEING SENT OUT FROM CONUS.  
 ENGINEERING GROUP CONTINUED WORK ON JANET.  
 END OF PHASE III STATUS REPORT NO 3.

BT #0218

NNNN#

### SUBJECT FILE

BEST COPY AVAILABLE

Action     Info     File

A	I	ROUTING
✓		DIRECTOR <i>(Signature)</i>
	✓	ADM. ENGR. <i>(Signature)</i>
		PROJ. ENGR.
		SECRETARY
		<i>(Signature)</i> <b>2/19</b>
SEND COPY TO:		
NV		<del>_____</del>
H&N		
J.A.		
Other		

REPOSITORY DOE/PASO  
 COLLECTION DOE/NV  
 BOX No. 1234  
 FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72-11/76