

REPOSITORY DOE/PASO
COLLECTION DOE/INV
BOX No. 1227 "ERDA # 2"
BIKINI SURVEY (1316-MED)
FOLDER August - 1969

405556

and



4 August 1969

SUBJECT: Documentation of Bikini Cleanup Project

TO: Commander
Joint Task Group 8.8
APO San Francisco 96327

THRU: USAEC Representative
Bikini

BEST COPY AVAILABLE

1. This is in reply to your letter of 21 July 1969, same subject.
2. As we have discussed, the working copies of the data sheets will be prepared at Bikini. The information for columns 2, 3 and 6 will be furnished by Holmes & Harver.
3. Holmes & Harver, Honolulu, will prepare the data sheets and plot plans. An engineer will report to Bikini on or about August 6 to aid in the documentation and to gather details required for the plot plans. The Holmes & Harver Honolulu Office will also provide the typing and re-production of the data sheets and the preparation of plot plans.
4. It is anticipated that field work will be completed on or about September 1 and that all data sheets and plot plans will be completed in Honolulu by October 1, 1969. Upon completion of the data for each island, 25 copies of each data sheet and plot plan will be forwarded to the Commander, JTF 8.

CHARLES F. DUNLAP
Project Manager, Bikini

cc
Mr. J.R. Johnson, Gen'l Mgr., H&N, Hono
Wm Bonney, AEC, Hono
Chuck Bromley, AEC, Bikini