Reproduced from the holdings of the National Archives Pacific Southwest Region

HOLMES & NARVER, INC. Engineers-Constructors 405791

:OLDER

#1733 DLNJr: eas 4-21-53

Project Engineering Files

881 Job:

From: David L. Narver, Jr.

Alterations to Bldg. 311-Re:

Elmer

Date: April 21, 1953

ACTION: C.L.A. Bockemohle, F. A. Blackburn, E. W. Hom

The following is quoted from Mr. Paul W. Spain's PG-3-1936 dated April 14, 1953 transmitting LASL's J-16774 dated April 8, 1953:

"During the next operation the amount of equipment used and the space needed by E.G.&G. on Site Elmer will be considerably increased, to handle inter and intra atoll communications and television in addition to timing and firing. Therefore, it is planned that they will use all of the Control Building #311, on Site Elmer.

For this purpose, we are requesting the following changes:

- 1. Remove partition between two main rooms.
- 2. Dehumidify, 50% RH, 80°F, the whole building with the exception of the equipment room.

The instrument power in this building from which the heat is to be dissipated will be about 10 KW. If this necessitates additional dehumidification equipment, place it all in a shed outside: the building and dehumidify the whole interior."

Construction is to be deferred until after July 1. 1953.

David L. Narver. Jr. Chief Project Engineer

Project Manager JS cc: Constr.-Oper. Div. (2)

H. J. Tumidajewicz

C. L. East E. W. Hom

C.L.A. Bockemohle

F. A. Blackburn

N. L. Cohen

R. I. Spencer

B. J. Morris C. D. Grommon

Engineering File

Central File

"This meta Titional dufines milhin the mean-ที่สลาบายนะเป็น Sees. **793** 194, the traperfission or revelation of which in any to an unauthorized person is p. shibited by law "

