

Reproduced from the holdings of the National Archives  
HOIMES & MARVELS, Inc.  
1945-1955

TO: Chief Purchasing Agent

RECEIVED 88.

FROM: Chief of Operations

RECORDED IN FILE NO. TPC 11341

DATED 11 September 1953

It is essential that provision be made for shipment on the September boat of the lead door which is required on the first floor of the above station. It is not possible to follow the usual procedure of blocking out concrete for this door and wait 12 weeks. The frame must be poured with sea wall concrete which requires the immediate shipment requested above.

cc: Mr. Constr. Worker

Ch. Project Manager

Ch. of Operations

Central File

Chief of Operations

RECORDED AND AVAILABLE

25M 5-52 MAS

RECORDED AND AVAILABLE  
11 SEPTEMBER 1953

RECORDED AND AVAILABLE

RECORDED AND AVAILABLE

RECORDED AND AVAILABLE

RECORDED AND AVAILABLE