

HOLMES & NARVER

~~RESTRICTED~~

TO: RESERVE ENGINEER
FROM: U. L. LATT

June 22, 1953

R

We have reviewed your completion list states that have been submitted for the Ursula Camp, contract number A-31, which reflect all of the work that has been done as well as the work order numbers covering this construction. The records we have in the Los Angeles office indicate Jobsite's assignments of work order numbers as follows:

Clear Camp Area	Work Order	3025
50 - 4 - an tents		3029
Indoor Toilet		3042
2 Latrines		3043
Wire and Rustic building		3045
Messhall		3034
Administration Building		3044
Heavy Equipment and Repair Shop		3054
Distillation and Power Plant		3046
Refreshment Building		3051
Postoffice and W.A. Building		3050
Water and Sewer System		3028 and 3032
Electrical Distribution		3052
Telephone System		3075

All of the Work orders were issued as a result of the Field Manager's directive of November 17, 1952, file MC-231, and as reflected on RS 2000-2. The Original Cost Estimate was submitted to the Field Manager on January 19, 1953, and it is now important that the Current Cost Estimate be submitted for this camp construction.

It is requested that Jobsite prepare the Current Cost Estimate covering this camp construction as was reflected on the Work orders listed above, and that the Current Cost Estimate parallel the Item Numbers and other detail as reflected in the Original Cost Estimate of January 19, 1953.

If an analysis of this situation by the Jobsite indicates that the present planning will dictate construction of any of the items included in the Original Cost Estimate, your transmittal of the Current Cost Estimate should reflect

such items:

DEPARTMENT OF ENERGY	
SINGLE REVIEW AUTHORITY BY	DATE
REVIEWER (NAME)	
NAME	
DATE	

- cc: Project Manager
- Contract Administrator
- Chief of Operations
- Chief Project Engineer
- Controller
- Chief Estimator
- Central Files (2)
- Jobsite Files (2)

SECURITY INFORMATION

RESTRICTED