

Pacific Southwest Region
HOLMES & NARVER, Inc.
ENGINEERS-CONSTRUCTORS

*Restore R.S.
DN
Feb*

TO: W. C. Chenoweth JOB: 884
FROM: V. C. Gunnell RE: STATIONS 101, 102 and 103 PROCUREMENT
DATE: June 9, 1953

The subject stations require Blast Doors, Dehumidification Units, Panels, Supply Fans and Air Filters. Construction of all three Stations is scheduled to start August 1, 1953.

R

Procurement should start at once on the critical items, particularly the blast doors and dehumidification units. No A/E or B/M has yet been received for these items.

V. C. Gunnell

V. C. Gunnell

VCG:jk
cc: David L. Narver, Jr.
J. H. Manning
Control Section (3)
C. L. Coray

all items... (just time)
5/18/53
5/20/53
5/21/53
5/22/53
5/23/53
5/24/53
5/25/53
5/26/53
5/27/53
5/28/53
5/29/53
5/30/53
5/31/53
6/1/53
6/2/53
6/3/53
6/4/53
6/5/53
6/6/53
6/7/53
6/8/53
6/9/53
6/10/53
6/11/53
6/12/53
6/13/53
6/14/53
6/15/53
6/16/53
6/17/53
6/18/53
6/19/53
6/20/53
6/21/53
6/22/53
6/23/53
6/24/53
6/25/53
6/26/53
6/27/53
6/28/53
6/29/53
6/30/53
7/1/53
7/2/53
7/3/53
7/4/53
7/5/53
7/6/53
7/7/53
7/8/53
7/9/53
7/10/53
7/11/53
7/12/53
7/13/53
7/14/53
7/15/53
7/16/53
7/17/53
7/18/53
7/19/53
7/20/53
7/21/53
7/22/53
7/23/53
7/24/53
7/25/53
7/26/53
7/27/53
7/28/53
7/29/53
7/30/53
7/31/53
8/1/53
8/2/53
8/3/53
8/4/53
8/5/53
8/6/53
8/7/53
8/8/53
8/9/53
8/10/53
8/11/53
8/12/53
8/13/53
8/14/53
8/15/53
8/16/53
8/17/53
8/18/53
8/19/53
8/20/53
8/21/53
8/22/53
8/23/53
8/24/53
8/25/53
8/26/53
8/27/53
8/28/53
8/29/53
8/30/53
8/31/53
9/1/53
9/2/53
9/3/53
9/4/53
9/5/53
9/6/53
9/7/53
9/8/53
9/9/53
9/10/53
9/11/53
9/12/53
9/13/53
9/14/53
9/15/53
9/16/53
9/17/53
9/18/53
9/19/53
9/20/53
9/21/53
9/22/53
9/23/53
9/24/53
9/25/53
9/26/53
9/27/53
9/28/53
9/29/53
9/30/53
10/1/53
10/2/53
10/3/53
10/4/53
10/5/53
10/6/53
10/7/53
10/8/53
10/9/53
10/10/53
10/11/53
10/12/53
10/13/53
10/14/53
10/15/53
10/16/53
10/17/53
10/18/53
10/19/53
10/20/53
10/21/53
10/22/53
10/23/53
10/24/53
10/25/53
10/26/53
10/27/53
10/28/53
10/29/53
10/30/53
10/31/53
11/1/53
11/2/53
11/3/53
11/4/53
11/5/53
11/6/53
11/7/53
11/8/53
11/9/53
11/10/53
11/11/53
11/12/53
11/13/53
11/14/53
11/15/53
11/16/53
11/17/53
11/18/53
11/19/53
11/20/53
11/21/53
11/22/53
11/23/53
11/24/53
11/25/53
11/26/53
11/27/53
11/28/53
11/29/53
11/30/53
12/1/53
12/2/53
12/3/53
12/4/53
12/5/53
12/6/53
12/7/53
12/8/53
12/9/53
12/10/53
12/11/53
12/12/53
12/13/53
12/14/53
12/15/53
12/16/53
12/17/53
12/18/53
12/19/53
12/20/53
12/21/53
12/22/53
12/23/53
12/24/53
12/25/53
12/26/53
12/27/53
12/28/53
12/29/53
12/30/53
12/31/53