

R

58. PROVISION OF FACILITIES AT ENIWETOK PROVING GROUNDS (AEC 125/3)

STATUS  
REPORT  
EXTRACT  
7/16-7/31/49

- 14 April '49 AEC 125/3, report by the Director of Military Application, recommended that the Commission:
- a. Authorize the provision of facilities at Eniwetok based on the assumption that there will be a series of tests at Eniwetok subsequent to the planned 1951 series;
  - b. Note that the Division of Military Application will notify the MLC of a above;
  - c. Note that the plans for developing Eniwetok will be described in the quarterly progress report to the Joint Committee on Atomic Energy.
- 20 April At Meeting 260 Commission approved the recommendation of AEC 125/3.
- 28 April Memorandum dispatched to Manager, Santa Fe Operations authorizing him to proceed with planning, preparations, and contract negotiations for the provision of services and facilities at Eniwetok.
- 5 May Letter dispatched to the MLC advising of Commission action in provision of facilities at Eniwetok.
- 29 July Plans for developing Eniwetok described in the Quarterly Progress Report to the Joint Committee.
- 31 July Present Status: COMPLETED.

BEST COPY AVAILABLE

REPOSITORY

NARA/College Park

COLLECTION

RG 326 46-51 Secretary

BOX No.

90 (NN3-326-93-007)

FOLDER

682 Eniwetok Roll (12-1-47)

6401/4900/47