


of the Marshall Islands program by EP is not a valid basis for transfer of the program to DP. Further, we are concerned that claims of poor management will unfairly reflect upon the performance of Dr. Bruce Wachholz, who was given responsibility for the program by Mrs. Clusen in 1979.

The group of scientists first met in April 1978 to provide advice on the Marshall Islands projects; none of the scientists came from an institution that had projects in the Marshall Islands. It quickly became apparent to us that Headquarters' management of the projects was inadequate. There was no identifiable coherent program; each project seemed to be independent of all others. There was lack of coordination--interaction and communications between projects performed by different laboratories were sporadic. Investigators met with Marshallese officials without Headquarters' knowledge; this often led to implied commitments. Overall priorities were not identified; goals and objectives were not clear; identification of milestones and commitments to them were lacking.

The scientists brought these problems to Mrs. Clusen's attention in late 1978 and recommended that a manager be appointed to direct the program from the Office of the Assistant Secretary. The program manager would serve also as chairman of a task group composed of appropriate staff from the DOE Headquarters divisions funding the projects and from the Nevada Operations Office, which was responsible for the Radiological Support Project. We suggested that Mr. Hal Hollister, who already reported to Mrs. Clusen as a technical advisor, was the logical person to manage the program. However, recognizing that his time was fully committed to other responsibilities, we recommended that Dr. Wachholz be appointed. Dr. James Liverman, Mrs. Clusen's predecessor, also brought the management issue to her attention and recommended Dr. Wachholz to manage the program for the Assistant Secretary. On April 27, 1979 Mrs. Clusen asked Dr. Wachholz to "assume responsibility for overall planning, integration and implementation of EV programs in the Marshall Islands and Palomares."

Letter to Davies  
June 11, 1982  
Page 2


We believe that Dr. Wachholz made positive steps toward getting the Marshall Islands program under the control of DOE Headquarters. He accomplished a great deal in the areas of planning and integration and had the complete support of DOE Headquarters and the scientists performing the studies. A lack of support became a significant factor in early 1981 when responsibility for the Marshall Islands program was again fragmented, resulting in deterioration of Headquarters' management of the program. We believe it is this fragmentation and lack of positive support in EP, not Dr. Wachholz's performance, that have led to claims of poor management. In fact, we believe that poor management is not a valid issue in making a decision to transfer the Marshall Islands program. Such a decision should be based on other considerations.




W. J. Bair, Ph.D., Chairman  
Manager, Environment, Health  
and Safety Research Program  
Pacific Northwest Laboratories




R. O. McClellan, Ph.D.  
Director, Inhalation Toxicology  
Research Institute  
President, Lovelace Biomedical  
& Environmental Research  
Institute




J. A. Auxier, Ph.D.  
Director, Industrial Safety  
& Applied Health Physics  
Division  
Oak Ridge National Laboratory



C. R. Richmond, Ph.D.  
Associate Director  
Biomedical & Environmental  
Sciences  
Oak Ridge National Laboratory



C. W. Francis, Ph.D.  
Soil Scientist  
Environmental Sciences Division  
Oak Ridge National Laboratory




W. L. Templeton  
Associate Manager, Environmental  
Sciences Department  
Pacific Northwest Laboratory

(On leave in Japan)

R. O. Gilbert, Ph.D.  
Staff Scientist  
Energy Systems Department  
Pacific Northwest Laboratory



R. C. Thompson, Ph.D.  
Senior Staff Scientist  
Biology Department  
Pacific Northwest Laboratory



J. W. Healy  
Staff Member, Health Division  
Los Alamos Scientific Laboratory

cc: R. T. Johnson  
H. E. Roser  
W. A. Vaughan

REPOSITORY PNNL  
COLLECTION Marshall Islands  
BOX No. 5690  
FOLDER Enewetak

**DOCUMENT DOES NOT CONTAIN ECI**

Reviewed by DJ Kusner Date 5/1/97