

PRIORITY

411598

*Te...
cc...
A...*

05. BY3 0743 1743 1741

1973 FEB 09 07 52

P CA1 ADMU 0047 FEB. 09, 73

BY3BW3

U.S. AIR FORCE COMM.

ZNR UUUUU

Capt. [Signature]
 [Signature]
 [Signature]
Major [Signature]
Major [Signature]
Mr. Little

PTUZYUW RHWNEAA0047 0400021-UUUU--RUHHABA RUWJSLC.

ZNR UUUUU

P 090016Z FEB 73

FM ROGER RAY AMO USAEC LAS VEGAS NEV

TO ZEN/BY3/CAPT W W GAY DMA USAEC GERMANTOWN MD

ZEN/J DEAL DOS USAEC GERMANTOWN MD

ZEN/BY3/E HELD DIR REGULATORY USAEC GERMANTOWN MD

ZEN/BW3/WALTER NERVIK LLL LIVERMORE CALIF

RUHHABA/W B HILLS PASO USAEC HONOLULU HI

RUWJSLC/REP USAEC ENIWETOK MI

REPOSITORY DOE History Division
COLLECTION RG 326, Tommy McCraw (#1320)
BOX No. 5
FOLDER Radiological Survey

AE

BT

UNCLAS THE FOLLOWING REPORT WAS RECEIVED VIA ATS-1 SATELLITE ON
FEBRUARY 7, 1973 FROM T MCCRAW AND IS FORWARDED FOR YOUR INFORMATION.

SUBJECT: PHASE 4 SURVEY STATUS REPORT #1

ACTIVITIES OF 6 FEBRUARY 1973 SOIL GROUP FINISHED DIGGING 17 PITS
TODAY MAKING A TOTAL OF 25 DUG TO DATE. CURRENT NUMBER OF PLACES
TO BE SAMPLED IS 40. TODAY WAS THE FIRST DAY OF SOIL SAMPLING IN
THESE PITS. PROFILE SAMPLES WERE OBTAINED FROM 12 PITS.

LEVEL OF ALPHA RADIATION OF A FEW 100 COUNTS PER MINUTE HAVE BEEN
SEEN BELOW THE SURFACE IN SEVERAL PITS. THERE HAVE BEEN NO
PROBLEMS TO DATE WITH CONTAMINATION OF SAMPLING TEAM EFFORTS.

Operation Rad

..

PAGE 2 RHWNEAA0047 UNCLAS

BACKHOE EQUIPMENT FUNCTIONED WITHOUT FAILURE TODAY. WE EXPECT
TO FINISH DIGGING SOIL PITS BY 8 FEBRUARY.

BT

#0047

NNNN..