

PRIORITY

7251
9-20
A 364

411604

NNNNCZCQTA 658

PTTUZYUW RUWJSLC0859 0302358-UUUU--RHEGAAA.

1973 JAN 30 11 7.50

ZNR UUUUU

P 302330Z JAN 73

U.S. ARMY COMM.
TWA UNIT

FM USAEC/TOMMY MCCRAW/ENIWETOK MI

Captain Gay
 Mr. Carlson
 CDR Wolff
Major Fava
Major Cotner
Mr. Little

TO RHWNEAA/M E GATES/LAS VEGAS NEV

INFO RHEGAAA/USAEC/DMA CAPT GAY/GERMANTOWN MD

~~RHEGAAA/USAEC/J DEAL/DOS/GERMANTOWN MD~~

RHEGAAA/USAEC/E HELD/DIR REGULATORY/GERMANTOWN MD

RHWNEAR/UNIV OF CALIF/WALTER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI

BT

UNCLAS

BEST COPY AVAILABLE

PHASE III SURVEY STATUS REPORT NO. 15.

ACTIVITIES OF JAN 29 1973.

ON JAN. 29 SOILS GROUP FINISHED SAMPLING ON IRENE AND ON SOUTH END YVONNE. WALT REMAINS TO BE DONE.

SOILS GROUP PLANNING SAMPLING PROGRAM FOR NORTH END YVONNE. ARRANGEMENTS MADE TO OBTAIN ADDITIONAL ALPHA INSTRUMENTS, ANTI-C CLOTHING, AND CONTAINERS FOR YVONNE SAMPLES. FACILITIES FOR DECON AND SUT CONTROLL UNDER CONSIDERATION. PLAN IS TO USE A MINIMUM

REPOSITORY DOE History Division
COLLECTION RG 232, Tommy McCraw, Job# 1320
BOX No. 5
FOLDER Radiological Survey

PAGE 2 RUWJSLC 0167 UNCLAS

NUMBER OF EXPERIENCED PEOPLE. EXPECT TO DEVELOP AND PRACTICE DUST CONTROLL, BACKHOE, PIT SAMPLING, SOIL PACKAGING, AND DECON OPERATIONS DURING COMMING WEEK.

BIOTA GROUP DEPARTED THIS DATE.

END OF PHASE III REPORT NO. 15.

BT

#0859