

Tests ect 70.

- ✓ Captain Gay
- ✓ Mr. Carlson
- ✓ CDR Wolff
- Major Pava
- Major Cotner
- Mr. Little

411605

1973 JAN 30 11 2 58

U.S. ATOMIC ENERGY COMM.
TWR UNIT

A364

NNNNCZCQTA630

PTTUZYUW RUWJSLC0824 0300740-UUUU--RHEGAAA.

ZNR UUUUU

P R 292255Z JAN 73

FM USAEC/TOMMY MCCRAW/ENIWETOK MI

TO RHWNEAA/M E GATES/LAS VEGAS NEV

INFO RHEGAAA/USAEC/DMA CAPT GAY/GERMANTOWN MD

RHEGAAA/USAEC/J DEAL/DOS/GERMANTOWN MD

RHEGAAA/USAEC/E HLD/DIR REGULATORY/GERMANTOWN MD

RHWNEAR/UNIV OF CALIF/WALTER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI

BT

BEST COPY AVAILABLE

UNCLAS

PHASE III SURVEY STATUS REPORT NO. 14.

ACTIVITIES OF JAN. 27 AND 28 1973.

ON JAN. 27 BIOTA GROUP FINISHED ITS WORK AT ENIWETOK WITH COLLECTIONS OF RATS AND PLANTS ON BRUCE. CURRENT EFFORT IS PACKING SAMPLES FOR SHIPMENT. EXCESS MATERIAL TO BE STORED BUILDING NO. 77 NEAR LARGE HANGER.

ON JAN. 27 SOILS GROUP FINISHED SAMPLING SMALL ISLANDS OF SAM, TOM, URIAH, VAN, ALVIN, AND CLYDE. ISLAND OF WALT AND SOME SPECIAL SAMPLES ON IRENE

REPOSITORY DOE History Division
 COLLECTION RG 326, Tommy McCraw, Job # 1320
 BOX No. 5
 FOLDER Radiological Survey

PAGE 2 RUWJSLC 0162 UNCLAS
 REMAIN TO BE DONE.

RHEGAAA/USAEC/J DEAL/DOS/GERMANTOWN MD

RHEGAAA/USAEC/E HLD/DIR REGULATORY/GERMANTOWN MD

RHWNEAR/UNIV OF CALIF/WALTER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI

BT

UNCLAS

PHASE III SURVEY STATUS REPORT NO. 14.

ACTIVITIES OF JAN. 27 AND 28 1973.

ON JAN. 27 BIOTA GROUP FINISHED ITS WORK AT ENIWETOK WITH COLLECTIONS OF RATS AND PLANTS ON BRUCE. CURRENT EFFORT IS PACKING SAMPLES FOR SHIPMENT. EXCESS MATERIAL TO BE STORED BUILDING NO. 77 NEAR LARGE HANGER.

ON JAN. 27 SOILS GROUP FINISHED SAMPLING SMALL ISLANDS OF SAM, TOM, URIAH, VAN, ALVIN, AND CLYDE. ISLAND OF WALT AND SOME SPECIAL SAMPLES ON IRENE

PAGE 2 RUWJSLC 0162 UNCLAS

REMAIN TO BE DONE.

ON JAN. . 28 LCU MOVED BACKHOE AND TRUCK FROM JANET TO YVONNE. EXPECT SOIL PITS ON SOUTH END YVONNE TO BE DUE BY COB JAN. 29. EXPECT SAMPLES FROM THESE PITS TO BE COLLECTED BY COB JAN. 30.

END PHASE II REPORT NO. 14.

BT

#0824