

Preliminary Schedule - Rad Survey (1972)

(activities & personnel)

Date	10/12	10/18	10/25	11/1	11/8	11/15	11/22	11/29	12/6	RTN FLT
FLD MGR	2	1	1	1	1	1	1	1	1	1
Soil Survey	13	13	13	13	12	12	11	9	9	9
Marine	6	5	5	5	5	5	2	1		
Biota & Air	4	4	4	7	3	3	3	3		
Electronics	5	3	3	3	3	2	2	2		
Cleanup Technique Assess.	1					1	1	1	1	
Sample Prep.	3	3	3	3	3	3	3	3	3	
Fld. Opns.	2	2	3	2	2	2	2	2	2	
Documentary Photo				2	2					
TOTAL	36	31	32	36	31	29	25	22	16	10

REPOSITORY DOE History Division
COLLECTION RG-326 Tommy McCraw, Job # 1320
BOX No. 5
FOLDER Radiological Survey

Average = 27 Man-weeks

268 Man-weeks