

Tests

APR 6 1972

~~✓ Captain Gay~~  
~~✓ Mr. Carlson~~  
~~✓ Col. Richter~~  
 Major Slezak  
 Major Fava  
~~Mr. Little~~

To Files

CURRENT SCHEDULE FOR BIKINI/ENIWETOK SURVEY

The following schedule was obtained from John Stewart, NV, by telecon April 4, 1972:

FILES  
ENIWETOK

- April 29 - Meeting of team members, Honolulu
- May 1 - LV Honolulu 0800 via MAC, AR Kwaj 1300
- May 2-3 - At Kwaj
- May 3 - LV Kwaj for Bikini via contract flight
- May 3-10 - At Bikini
- May 10 - LV Bikini via LCU for Eniwetok
- May 11 - AR Eniwetok
- May 11-17 At Eniwetok
- May 17 - LV Eniwetok via weekly shuttle for Kwaj

The portion of the trip not yet firm is the LCU ride from Bikini to Eniwetok. The alternative is another contract flight. The advantage of the LCU is that the AEC boat could be delivered for use at Eniwetok making the team somewhat less dependent upon DOD contractor at Eniwetok for water transportation through the atoll.

Original signed by  
R. D. Maxwell

bcc: M.B. Biles, OS  
 T. M. Beasley, EM  
~~J. H. Carlson, MA~~

Tommy F. McCraw  
 Physicist - General  
 Nuclear Explosives Environmental  
 Safety Branch  
 Division of Operational Safety

BEST COPY AVAILABLE

OS:NEES                      OS:NEES  
 TFMcCraw/cp    RDMaxwell  
 4/6/72                      4/ 172

REPOSITORY DOE History Division  
 COLLECTION RG-326 Tommy McCraw, Job # 1320  
 BOX No. 5  
 FOLDER Radiological Survey