OPERATIONS PLAN
MISSION FY 1978 #4
BNL MEDICAL SURVEY - MAJURO, EBEYE, RONGELAP, UTIRIK, BIKINI

BNI, BIOASSAY AND ENVIRONMENTAL SAMPLING PROGRAM - RONGELAP, UTIRIK
AND ENEWETAK

LLL RESUSPENSION EXPERIMENT, GARDEN PROJECT ~ BIKINI AND ENEWETAK

I. BACKGROUND AND PURPOSE

a. Brookhaven National Laboratory has conducted medical surveillance
of Rongelap and Utirik persons who were exposed to fallout from
the 1954 nuclear event, Bravo. A control group of unexposed
persons 1s also monitored for comparison data. In addition,

DOE in 1977 in response to requests from the people of
Rongelap and Utirik agreed to supplement TTPI outer island
medical service by providing an expanded health care program
on these atolls. These visits are made quarterly with one
visit per year (Mission #4 this year)expanded to provide this
additional care.

BNL also conducts environmental sampling on Rongelap, Utirik
and Bikini and performs whole body counting. Additionally, there
- will be a urine biocassay for various radionuclides. ‘

B. Lawrence Livermore Laboratory has undertaken DOE sponsored
projects in the Northern Marshalls to Investigate measurements
of radionuclides in the soil, water and their biota radio-
ecological transport. The garden project on Enewetak was
extended to Bikini to further thesc assessments. Additionally,
LLL has procured and will install air sampling equipment on
Bikini so as to detect the presence or absence of radioactive
airborne particles.

Ir. WORK TO BE PERIFORMED

A. BNL - Dr. Conard

1. A team of 20 medical specialists and technicians under
the auspices of BNL and from the TTPI will conduct
complete physical examinations of all people living on
Rongelap and Utirik, and of exposed and control group
people living on Majuro and Ebeye. Also, a thyroid survey
of unexposed Rongelap and Utirik people living on Majuro
and Ebeye will be made.

2. A two-day "sick call" visit will be made to Bikini.
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III.

B. BNL - Greenhouse/Miltenberger
1. Urinc biocassay at Rongelap, Utirik, Bikini and Ebeye.
2. Establish systematic, routine urine biocassay programs

for above atolls.

3. Environmental sampling.
4. Radiological preview of northern islands at Rongelap.
5. Whole body counting at Bikini.

C. LLIL - Bikini
1. Implement initial resuspension experiment.
2. Develop parameters for resuspension model.
3. Take samples from test plot on Enyu.
4. Complete permanent living quarters on Enyu.
5. Refine irrigation system.
6. Sample Bikini subsistence crops.

D. LLL - Enewetak
Sample vegetation, fruits, soils from islands of Belle, Clara,

. Dalsy, Irene, Janet, Sally and Tilda.

RESPONSIBILITIES

A. The Party Chief for the April 1 voyage Is Dr. Robert Conard.
Mr. Robert Miltenberger will be Party Chief for persons under
the auspices of the Safety and Environmental Protection
Division of BNL. Dr. William Robison is the LLL Party
Chief both at Bikinl and Enewetak. Any scheduling changes
for the voyage are to be discussed in advance by the Party
Chiefs involved to best Iinsure use of the vessel to fully
satisfy all mission objectives.

B. The DOE/DNA Coordinator is responsible for preliminary inspection

of M.V. Caroline Islands as to potential problems involving
beaching, especially at Bikini and Enyu. He Is to monitor
and assist Global Associates as necessary in work associated
with making vessel alterations for the mission and the work
to return it to the TTPI in the same condition as received.
He will insure all trailers, equipment and supplies are

. procured and loaded and that charges are proper and correctly

allocated. He will supply H&N with a manifest for billing

purposes and keep PASO apprised of problems and other relevant

matters on a continuing basis.
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Iv.

PASQO is responsible for coordinating any changes.in the
mission other than minor changes dictated by expediency
which can be handled better by the Party Chieffs).

HEN/Ent and the DOE/PASQO Site Representative, Enewetak

will insure that the whole body trailer on Enewetak 1s

prepared and loaded aboard the M.V. Caroline Islands on
or around March 22, 1978 (refer to msg. from Director,

PASO to HiCom TTPI DTG 241835Z Feb 78).

H&N/PTD will make all travel related arrangements per
PASO SOP No. 5.

SCHEDULE OF M.V. CAROLINE ISLANDS

3/20
3/22

3/22

3/23-

4/1
4/2
4/8
4/14
4/16
4/17
4/20
4/21
5/5

5/7

Lv Majuro
Arr Enewetak
Dep Enewetak
24 . Arr Kwajalein
Lv Kwajalein
Arr Utirik
Arr Rongelap
Arr Bikini
Lv Bikini
Arr Kwajalein
Lv Kwajalein
Arr Bikini

Arr Kwajalein

Ready for TTPI deployment
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v. PERSONNEL AND SCHEDULE (All Location Times)

Rongelap,
A - Arrive Honolulu Ma juro Kwajalein Bikini, Utirik Kwajalein Enewetak Hono
D - Depart A D A D A D A D A
BNL
Dr. R. Conard 3/23 3/25 3/26 3/30 J/JQ 4/1~4/17 4/24
Dr. W. Grant 3/23 3/25 3726 3/30 3/30 4/1-4/17 Remains at Kwaj.
Dr. J. Nicoloff 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/21
Dr. R. Nicoloff 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24
Dr. W. Krotoski 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24
Dr. A. Lowroy 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24
Mr. W. Scott 3/23 3/25 3/26 3/30 3/30 4/1-4/17 4/24
Mr. P. Heotis 3/23 3/25 3/26 3/30 3/30 4/1~4/17 4/24
Mr. D. Clareus 3/24 3727 3/27 4/1-4/17 4/24
Mr. W. Nelson 3/28 3/30 3/30 4/1-4/17 4/24
Dr. H. Pratt 2/18 2/22 2/22 4/1-4/17 4/24
Dr. J. Naidu 3/27 3729 3/29 4/1-4/17 4/24
TTPI
Dr. J. Iaman 4/1-4/17
Mr. S. Shoniber 4/1-4/17
Mr. N. Ketkeia 4/1-4/17
Mr. L. Elanjo 4/1-4/17
: X-Ray Tech. §/1-4/17
) Nurse 4/1-4/17
|
{
d BNL
E R. Miltenberger 3/27 3/29 3/29 4/1-4/17 4/19
| E.T. Lessard 3/27 3/29 3/29 4/1-4/17 4/19
A
o (Bikini Trip)
LLL
W. Robison 4/16 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/16
W. Burke 4/16 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/16
: B. Clegg 4/16 4/17 4/17 4/20-5/4 5/8 5/8
B C. Fry 4/16 4/17 4/17 4/20~5/4 5/8 5/8
£ : G. Holladay 4/16 4/17 4/17 4/20-5/4 5/8 5/8
E v’ D. Homan 4/16 4/17 4/17 T 4/20-5/4 5/8 5/8
oo
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Rongelap,

Honolulu Ma juro Kwa jalein Bikini, Utirik Kwajalein Enewetak Hono

A D A D A D A D A

J. Kirby 4/16 4/17 4/17 4/20-5/4 5/8 ‘ 5/8

J. Koranda 4/16 4/17 4/17 4/20-5/4 5/8 5/8
W. Phillips 4716 4/17 4/17 4/20~5/4 5/10 5/10 5/16 5/16
J. Rehder 4716 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/16

{ J. Shinn 4716 4/17 4/17 4/20-5/4 5/8 5/8
M. Stuart 4/16 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/16
S. Thompson 4/16 4/17 4/17 4/20-5/4 5/10 5/10 5/16 5/16
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VI. LOGISTICS SUPPORT REQUIREMENTS

A.

i R

PASO has scheduled the M.V. Caroline Islands as above. The
following equipment will be aboard for the BNL trip.

Medical trailer (bunk trailer)
whole body trailer
Mess trailer

Jeep,

2-whalers, CAT tractor

2 - 1-1/2 - 2 KW generators

Rubber raft

Chill and freeze facilities for medical and food storage
Provisions, gift food

2 exam tables,l6 MM movie projector, 8 tables and 24 chairs
Medical equipment

2 conex containers

1.

2.

3.

S

5.

6.

7.

8.

9.

10.

11.

Other
a.

’ b.
C.
d.

For Ebeye exams the new medical trailer from NV
should be in place if possible, and 2 vehicles
available. (DOE/DNA)

2 air conditioners installed in Majuro medical
trailer. (DOE/DNA)

Medical equipment to be taken from M.V. Caroline
Islands to Ebeye after voyage. (DOE/DNA)
Arrangements for Aejon Tima, Naiki Rebucca and
Katnar Tima to be examined at Tripler Hsopital
8:30 AM March 24. (H&N)

LLL (Bikini Portion)

As stated in February 27, 1978 letter from W. Robison to
W. Stanley.

LLL (Enewetak Portion)

[ QWi N

PRI,

M boat trip to Enjebl May 11 and pick up for return May 15

Food at Enjebl for 6 people for 1 week

Water truck full

Diesel fuel - 100 gal. in drains - and enough for
trailer generator

Gasoline - 100 gal. in drains

3 - 4x4 trucks

Ford tractor
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8. Backhoe
9. 2 dump trucks

10. Billets on Enewetak May 10 and 15 (remainder of time
on Enjebi

VII. FUNDING

The use costs of the M.V. Caroline Islands are to be charged against
the LCU account. HEN and Global charges for loading and unloading
the whole body trailer are to be billed to BNL (Dr. Greenhouse).

LLL efforts are funded through (SANL) No. 609 under USDOE Contract
No. W-740-5-ENG-48. The BNL medical program (Dr. Conard) 1is

funded by DOE Biomed and Environmental Program. BNL (Dr. Greenhouse)
is funded through BNL purchase order.

VIITI. REPQORTS

Each Party Chief is to submit a report on the mission no later

than 30 days after completion of the operation to the Director,

PASO with an information copy to the Assistant for Pacific Operations,
Office of the Manager, NV. This report should be concise and cover
all pertinent information such as adequacy of support, and offer

any comments or recommendations which will improve future operations.
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