

HOLMES & NARVER, Inc. 405848
ENGINEERS-CONSTRUCTORS

R

TO: PROJECT MANAGER O/S (3) JOB: NO. 884
FROM: C. L. EAST RE: ENGINEERING CHANGE ORDER NO. 3820

DATE: SEPTEMBER 4, 1955

DN
N.H.
9/10

This is to advise that the Original Cost Estimate submitted under date of August 31, 1953, for Building 208, Addition to Telephone Exchange, in the estimated gross and net amount of \$11,765, has been assigned Engineering Change Order No. 3820, under Contract Item No. A-66, Miscellaneous Construction.

It will be necessary that Jobsite process Engineering Change Order No. 3820 in accordance with jobsite procedures on the basis of the estimated amount indicated above.

CLE: rds

- cc: Contract Administrator
- Chief of Operations
- Chief Project Engineer ✓
- Controller H/O
- Chief Estimator
- Central Files (2)

Elmer

REPOSITORY NATIONAL ARCHIVES
PACIFIC SOUTHWEST REGION

COLLECTION RG 326 ATOMIC ENERGY COMMISSION

BOX No. 199624 (#608) A16334 326-65V0170

FOLDER ELMER GENERAL
JOB 884 PROJECT ENGINEERING FILE

BEST COPY AVAILABLE

DEPARTMENT OF ENERGY DECLASSIFICATION REVIEW	
REVIEWED BY: <u>AA: NISGAD 7/23/94</u>	1. DETERMINATION (CIRCLE NUMBER(S))
NAME: <u>M. L. ...</u>	1. CLASSIFICATION RETAINED
DATE: <u>7/28/94</u>	2. CLASSIFICATION CHANGED TO:
	3. CONTAINS NO DOE CLASSIFIED INFO
	4. COORDINATE WITH:
	5. CLASSIFICATION CANCELLED
	6. CLASSIFIED INFO BRACKETED

"This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."